

Avrio Surfaces Change Order Approval Signature Request

2ATARA - Yuxin Miller
21512 Miller Bay Rd

There has been a change from your original estimate after the template has been completed.

This change has incurred a balance of .

We will need approval before we can begin fabrication.

Change Order Estimate # is attached.

By signing this contract you are stating that all of the information on this template (previously sent) is complete and correct.

You are also stating that you have reviewed the attached change order and have approved it as well.

Once this is received we will begin fabrication.



Estimate #E111818

Yuxin Home
Estimate date: Apr 20th, 2022

From

Avrio Surfaces
 9289 151st Ave NE
 Redmond, WA, 98052
 Phone: (425) 242-7117
 Project manager: Arielle Hoopes

Job


Yuxin Miller
 21512 Miller Bay Rd
 Poulsbo, WA, 98370
 (817) 296-6262

Bill to

2ATARA
 271 Wyatt Way NE, Suite 208
 Bainbridge Island, WA, 98110
 (206) 724-2230
 rebecca@2ataradb.com

Name	Description	Quantity
▼ MASTER BATH		
Quartz	Silestone Iconic White Suede 128x63	1.00
Fabrication/Quartz	Digital field measure, cutting and EASED edge fabrication of specified stone, Installation.	15.22
Cutout - Undermount Bath	Undermount Sink Cutout & Sink Attachment	2.00
Milling/Backsplash	Milling (Height) Backsplash from 3cm to 2cm.	6.50
		Subtotal: \$4,032.90
▼ KITCHEN AND GUEST (Kendall Concrete Honed)		
Quartz	Stratus Kendall Concrete Honed 128x63	4.00
Fabrication/Quartz	Digital field measure, cutting and EASED edge fabrication of specified stone, Installation.	149.65
Milling/Backsplash	Milling (Height) Backsplash from 3cm to 2cm. (GUEST BATH B/S)	6.50
Waterfall Miter Cut	Miter Cut and installaton of waterfall side	4.00
Cutout - Undermount Bath	Undermount Sink Cutout & Sink Attachment	1.00
Cutout - Cooktop	Rectangular Cutout for Cooktop	1.00
Undermount Cutout / Large Sink	Fabrication of Undermount Sink Cutout and faucet holes. Sink installation. Plumbing by others.	1.00
		Subtotal: \$16,984.25
▼ CHANGE ORDER - Design Change Pre Template		
Fabrication/Quartz	Digital field measure, cutting and EASED edge fabrication of Kendal Concrete Honed, Installation.	5.17

Signature

A handwritten signature in blue ink, consisting of several loops and a final horizontal stroke.

Name: Rebecca Barker

Sender: arielle@avriosurfaces.com

Recipient: rebecca@2ataradb.com

Document key: ad10807c3726524791afe83ca4ec5914

Signed: Jul 12th, 2022 5:50 pm UTC

Signer user agent: Mozilla/5.0 (Macintosh; Intel Mac OS X 10_15_7) AppleWebKit/537.36 (KHTML, like Gecko) Chrome/102.0.5005.61 Safari/537.36

Signer IP address: 24.19.108.192

Signature capture timestamp: 1657648217.5215